

District-wise, Tehsil-wise overall status as on 3rd April, 2010																													
Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software					Khasra Girdawari Status													
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record	Fard Kendra Status				
Jalandhar	Jal-1	99	30668	27125	3543	88%	4405	1346	3059	69%	317	24	293		30/12/2009	143444		143444									Super A Category		
	Adampur	68	22238	21794	444	98%	1541	1459	82	5%	240	202	38	16%	30/12/2009												Case was sent to FCR office for transfer of 10Kanal land to the Revenue department from Zila Parishad for construction of new Sub-tehsil vide letter no 1534/Nsk-1/Sk dated 9/06/08 and as per the advice of FCR Office the case has been taken up with the concerned department .		
	Jal-2	100	26240	23794	2446	91%	3040	1777	1263	42%	158	100	58		30/12/2009	106943	31988	48120	1915								SuperA category		
	Bhogpur	93	24600	24550	50	100%	1751	1717	34	2%	207	204	4	2%	30/12/2009	106666	35876	70790	0	0	0	0	0	0	0		Site selected and funds transferred to concerned SDM		
	Kartarpur	73	15080	14977	103	99%	907	887	20	2%	226	210	16	7%	30/12/2009	64064	58339	5725	0	0	0	0	0	0	0		Industries department has refused to transfer the land to revenue department. No land is available yet,however funds transferred to concerned SDM.		
	Shahkot	183	47202	46260	942	98%	4552	3801	751	16%	681	522	149	22%	30/12/2009	195575	37403	158172	229								Fard Kendra site is ready		
	Nakodar	147	58489	56665	1824	97%	4551	4151	400	9%	300	186	114	38%	30/12/2009	230300		230300									Fard Kendra site is ready		
	Phillaur	85	30415	29224	1191	96%	3469	2686	783	23%	125	39	86	69%	30/2/2010	147864		147864									Fard Kendra site is ready,electric assesories/load updation are required to be		
	Goraya	61	27403	25022	2381	91%	3074	2675	399	13%	68	5	63	93%	30/2/2010	96160		96160									Funds transferred to concerned SDM		
Nurmahal	96	36674	35278	1396	96%	3790	3270	520	14%	235	146	89	38%	30/2/2010	134536	1734	132802									Fard Kendra site was ready and the data entry work was started on 1-5-2009 , but on 25-5-2009 the site had been damaged .data entry work has been stopped and PWD department is in the process of repair now.			
Dist. Total		1005	319009	304689	14320	96%	31080	23769	7311	24%	2557	1638	910	36%		1305660	165340	1140320	2144	0	0	0	0	0					

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiat for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Jalandhar	Jalandhar-1	5343	178		5165							JAL	Jal-1	1624	2	1622	0	0	0				14		6		0	0	8	0
	Adampur	4367	3213	5	1149	699	252	447	310	5	305	Adampur	835	318	517	0	0	0				58	25	52	4	0	0	6	21	
	Jalandhar-2	7187	790		6397						0	Jal-2	1362	46	1316	0	0	0				56		39		0	0	17	0	
	Bhogpur	5989	5419	553	17	808	797	11	767	229	538	Bhogpur	2038	2038	0	0	0	0	0	0	0	92	70	92	67	0	0	0	3	
	Kartarpur	3412	2731	144	537	746	394	352	363	200	163	Kartarpur	1250	1041	209	0	0	0	0	0	0	76	55	76	50	0	0	0	5	
	Shahkot	8482	3557	1	4924	1029	497	532	567	0	567	Shahkot	2800	1328	1472	6	0	6				140	21	124	11	21	0	16	10	
	Nakodar	4669	1872		2797	205	53	152	185	15	170	Nakodar	1636		1636	0	0	0				79		61		0	0	18	0	
	Phillaur	9497	1271		8226	74	40	34	13	0	13	Phillaur	1300	22	1278	0	0	0				29	1	24	1	8	0	5	0	
	Goraya	8153	293		7860	16	0	16	16	0	16	Goraya	1545		1545	0	0	0				23		14		7	0	9	0	
Noormahal	8559	363		8196	23	0	23	15	0	15	Noormahal	2078		2078	0	0	0				37		21		10	0	16	0		
Dist Total		65658	19687	703	45268	3600	2033	1567	2236	449	1787			16468	4795	11673	6	0	6	0	0	0	604	172	509	133	46	0	95	39

Note :- No. of villages for which Jamabandi Printed (PUBLIC Validation) in Tehsil Bhogpur is 63. & in Tehsil Adampur is 23 & in Kartarpur is 16.

No. of villages which public Level validation is completed is 32. in Tehsil Bhogpur, 5 in Tehsil Kartarpur and 0 in Tehsil Adampur.

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details							
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiyati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC	Validation Pending (First Level)	Validation Pending (Second Level)
Gurdaspur	Gurdaspur	14940	4359	0	10581							Gurdaspur	Gurdaspur	5370	0	5370							155	76	124	25		31	51
	Kahnuwan	12922	1241	0	11681								Kahnuwan	4350	0	4350							64	1	57	1		7	0
	Kalanaur	1996	4	0	1992								Kalanaur	3600	0	3600							16	0	0	0		16	0
	Dinanagar	9115	8327	670	118	50	0	0	650	0	650		Dinanagar	12289	1500	10789	0	0	0	0	0	0	125	125	125	125		0	0
	Nushera Maza Singh	3202	13	0	3189								Nushera Maza Singh	1050	0	1050							8	0	0	0		8	0
	Dhariwal	3000	238	0	2762								Dhariwal	3000	0	3000							36	0	15	0		21	0
	Pathankot	25321	460	0	24861								Pathankot	28757	0	28757							45	0	45	0		0	0
	Narot Jaimal Singh	547	299	0	248								Narot Jaimal Singh	408	0	408							56	4	38	0		18	4
	Bamial	570	0	0	570		0	0	0	0	0		Bamial	750	350	400	0	0	0	0	0	0	24	24	24	24		0	0
	Batala	20954	0	0	20954								Batala	12360	0	12360							0	0	0	0		0	0
	Sri Hargobinpur	7083	1083	0	6000								Hargobinpur	10440	0	10440							68	0	47	0		21	0
	Churrian	4606	0	0	4606								Churrian	3806	0	3806							0	0	0	0		0	0
	Qadian	8467	185	0	8282								Qadian	4789	0	4789							16	0	10	0		6	0
	Nanak	1500	0	0	1500								Nanak	15050	0	15050							15	0	0	0		15	0
Dhar Kalan	1547	167	0	1380								Dhar Kalan	2250	0	2250							45	0	43	0		2	0	
Dist Total		115770	16376	670	98724	50	0	0	650	0	650	Dist Total	108269	1850	106419	0	0	0	0	0	0	673	230	528	175		145	55	

Note: - As per order of worthy Deputy Commissioner, All the Figures of 2002-03 Jamabandis has been excluded in this report. The current status has been updated.

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status		
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record			
Shahid Bhagat Singh Nagar	Shaheed Bhagat Singh Nagar	178	60244	57189	3055	95%	7617	4084	3533	46%	19					247149	85403	161746									Space for construction/Renovation of new Fard Kendra has been finalised in the Nawanshahr Tehsil Complex. Rough cost estimate has been asked from PWD Office
	Banga	110	42097	20221	21876	48%	4598	3834	764	17%						158574	0	158574									Sub-Tehsil is working in Redcross building. Transfer of Central Govt. Land to construct new Sub-Tehsil building and Fardkendra is in process. Funds not allotted
	Balachaur	186	46997	40911	6086	87%	3652	3279	373	10%						215535	143826	71709	438		438						Completed. Trial Run of One Kanungo Circle started on 11-12-08
Dist Total		474	149338	118321	31017	79%	15867	11197	4670	29%	19					621258	229229	392029	438	0	438	0	0	0			

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details							
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiyati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC	Validation Pending (First level)	Validation Pending (Second level)
Shahid Bhagat Singh Nagar	Shaheed Bhagat Singh Nagar	19235	5403	0	13832	2373	175	2198	120	2	118	SBS NGR	Shaheed Bhagat Singh Nagar	8200	3247	4953							158		158		0	0	0
	Banga	10508	581	0	9927			0					Banga	5200	100	5100										0	0	0	
	Balachaur	15138	10904	229	4005	825	22	803	101	23	78		Balachaur	7200	2874	4326							153	107	145	102		8	5
Dist Total		44881	16888	229	27764	3198	197	3001	221	25	196		Dist Total	20600	6221	14379							311	107	303	102	0	8	5

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status									Fard Kendra Status			
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record			
Amritsar	Amritsar-1	89	43269	22221	21048	51%	7844	5840	2004	26%	10521	5049	5472	52%		139419	0	0									Super-A Category
	Majitha	60	20604	20369	235	99%	7065	6830	235	3%	3489	3362	127	4%		81764	81328	81328	4307	4002	305	3317	3186	131		Work Started	
	Amritsar-2	75	46177	27520	18657	60%	7716	3415	4301	56%	6503	3021	3482	54%		159930	0	0						0		Super-A Category	
	Attari	48	10152	9549	603	94%	2024	1807	217	11%	1209	820	389	32%		68947	54700	54628	2979	2796	183	1880	0	1880		Tenders done. Work allotted, will be started soon	
	Baba Bakala	102	47130	26548	20582	56%	6168	3610	2558	41%	5490	3879	1611	29%		139072	0	0								work completed	
	Tarsikka	55	18878	17424	1454	92%	4439	3366	1073	24%	3929	3568	361	9%		85467	40248	11011	3444	668	2776	528	204			Work Started	
	Ajnala	213	57102	34678	22424	61%	8949	4573	4376	49%	3493	2074	1419	41%		239248	0	0									
	Ramdass	58	10838	9602	1236	89%	1961	1354	607	31%	1067	951	116	11%		55872	47699	33735	1741	1165	576	1022	947	75		work Started	
Lopoke	76	25363	23061	2302	91%	6090	4220	1870	31%	1400	1036	364	26%		124251	35837	12664	2320	988	1332	243	143	100		work Started		
Dist Total		776	279513	190972	88541	68%	52256	35015	17241	33%	37101	23760	13341	36%		1093970	259812	834158	14791	9619	5172	6990	4480	2510			

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details									
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqjati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)	
Amritsar	Amritsar-1	70677	0	0	70677							Amritsar	Amritsar-1	3955		3955						0	0	0	0				0	0	
	Majitha	4911	3203	693	1015	390	294	96	1576	60	1516		Majitha	3192	1574	1618	329	79	250			454	60	42	60	40	0		0	2	
	Amritsar-2	54091	0	0	54091			0			0		Amritsar-2	1850		1850			0				0	0	0	0				0	0
	Attari	4800	2003	0	2797	1097	740	357	1859	32	1827		Attari	998	1338	-340	439	267	172	351	4	347	46	37	46	35	1			0	2
	Baba Bakala	10021	0	0	10021			0					Baba Bakala	6774		6774			0				0	5	0	0	0			5	0
	Tarsikka	4205	638	0	3567	461	40	421	250	0	250		Tarsikka	2782	719	2063	366	73	293	70	24	46	40	2	39	1	0			1	1
	Ajnala	13069	0	0	13069			0					Ajnala	5724		5724			0				0	4	0	0	0			4	0
	Ramdass	1986	914	0	1072	502	408	94	410	36	374		Ramdass	1150	610	540	333	264	69	101	0	101	55	29	55	27	11			0	2
Lopoke	5312	354	0	4958	323	105	218	262	0	262		Lopoke	4650	84	4566	52	19	33	35	0	35	45	0	39	0	0			6	0	
Dist Total		169072	7112	693	161267	2773	1587	1186	4357	128	4229			31075	4325	26750	1519	702	817	557	28	983	255	110	239	103	26			16	7

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status			
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record				
Tarn Taran	Patti	107	27695	27130	565	98%	2907	2708	199	7%	1526	389	1137	75%	Jan,2010	185349	62377	122972	1627	80	1547	7265	80	7185	site is complete			
	Bhikhiwind	58	22171	20314	1857	92%	3218	2149	1069	33%	664	9	655	99%	Jan,2010	129198	0	129198	0	0	0	0	0	0	0	site is under construction. 12.5 Lacs has been issued for construction work.		
	Khemkaran	54	15308	13651	1657	89%	1327	586	741	56%	602	26	576	96%	Jan,2010	144094	0	144094	0	0	0	0	0	0	0	0	Land has been finalised at SDM level and process of transferring it to revenue department is going on.	
	Tarntaran	119	23518	20519	2999	87%	6184	3459	2725	44%	1186	276	910	77%	Jan,2010	168600	0	168600	0	0	0	0	0	0	0	0	site is complete	
	chohla sahib	39	10715	8283	2432	77%	3730	941	2789	75%	524	114	410	78%	Jan,2010	126631	0	126631	0	0	0	0	0	0	0	0	Site is Almost complete.	
	Jhabal kalan	59	15140	13651	1489	90%	2690	1218	1472	55%	798	359	439	55%	Jan,2010	90227	0	90227	0	0	0	0	0	0	0	0	0	site has been finalised and process of taking on lease going on
	Khadoor Sahib	76	16579	13185	3394	80%	3523	700	2823	80%	583	20	563	97%	Jan,2010	96711	0	96711	0	0	0	0	0	0	0	0	Civil Work started according to Drawing passed with permission of Worthy DC sir. (35%)	
	Goindwal Sahib	22	4760	4419	341	93%	1228	547	681	55%	197	81	116	59%	Jan,2010	4560	0	4560	0	0	0	0	0	0	0	0	0	site is 75% complete.
Distt Total	534	135886	121152	14734	89%	24807	12308	12499	50%	6080	1274	4806	79%		945370	62377	882993	1627	80	1547	7265	80	7185					

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC	Validation Pending (First level)	Validation Pending (Second level)
Tarn Taran	Patti	14537	4936	645	8956	1276	705	571	2200	100	2100	Tarn Taran	Patti	7691	1439	6252	323	120	203	213	6	207	87	25	86	25		0	1	0
	Khemkaran	6427	0	0	6427	0	0	0	0	0	0		KhemKaran	1765	0	1765	0	0	0	0	0	0	5	0	3	0		0	2	0
	Bhikhiwind	8959	0	0	8959	0	0	0	0	0	0		Bhikhiwind	1475	0	1475	0	0	0	0	0	0	7	0	7	0		0	0	0
	Tarntaran	21401	0	0	21401	0	0	0	0	0	0		Tarntaran	3076	0	3076	0	0	0	0	0	0	21	0	17	0		7	4	0
	Jhabal kalan	4383	0	0	4383	0	0	0	0	0	0		Jhabal Kalan	1553	0	1553	0	0	0	0	0	0	12	0	10	0		0	2	0
	chohla sahib	5488	0	0	5488	0	0	0	0	0	0		Chohla Sahib	3270	0	3270	0	0	0	0	0	0	0	0	0	0		0	0	0
	Khadoor Sahib	7936	0	0	7936	0	0	0	0	0	0		Khadoor Sahib	1215	0	1215	0	0	0	0	0	0	0	0	0	0		0	0	0
	Goindwal Sahib	3034	47	0	2987	18	0	18	9	0	9		Goindwal Sahib	769	62	707	4	0	4	0	0	0	0	2	0	2	0		0	0
Distt Total	72165	4983	645	66537	1294	705	589	2209	100	2109		Dist Total	20814	1501	19313	327	120	207	213	6	207	134	25	125	25		7	9	0	

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status			
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record				
Kapurthala	Kapurthala	112	24219	23798	421	98%	3646	3505	141	4%						112713	33357	79356	1500	0	1500				Civil work is complete			
	Dhilwan	61	18424	18116	308	98%	3393	3356	37	1%						76277	62435	13842	1800	0	1800				Internal civil work is complete , construction of boundary wall is pending due to			
	Bholath	108	30714	28547	2167	93%	5236	4521	715	14%						111714	0	111714	0	0	0				Data entry room and fard counters are ready , renovation of SRO room and Server			
	Phagwara	116	36243	36101	142	100%	6609	6458	151	2%						242856	44299	198557	5182	0	5182				Site is ready except for the renovation of SRO room			
	Sultanpur	215	36759	36180	579	98%	5071	4424	647	13%						144410	22866	121544	1325	701	624				Site is ready.			
Distt Total		612	146359	142742	3617	98%	23955	22264	1691	7%	0	0	0	0	0	687970	162957	525013	9807	701	9106	0	0	0				

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqaiati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Kapurthala	Kapurthala	2671	1806	65	800	583	432	151	255	172	83	KPT	Kapurthala	1920	1433	487	465	313	152	59	46	13	98	13	72	12		0	26	1
	Dhilwan	2162	1208	45	909	193	160	33	128	119	9		Dhilwan	1632	795	837	135	105	30	52	52	0	48	20	44	20		0	4	0
	Bholath	2892	1378	13	1501	661	436	225	186	159	27		Bholath	1882	451	1431	279	185	94	27	26	1	62	6	55	2		0	7	4
	Phagwara	6580	4401	168	2011	796	461	335	125	30	95		Phagwara	2041	1149	892	124	23	101	46	3	43	100	56	75	28	0	0	25	28
	Sultanpur	4594	1695	0	2899	776	436	340	74	46	28		Sultanpur	8577	1774	6803	970	460	510	89	85	4	168	63	140	50	9	0	28	13
Distt Total		18899	10488	291	8120	3009	1925	1084	768	526	242	Distt Total	16052	5602	10450	1973	1086	887	273	212	61	476	158	386	112	9	0	90	46	

Note: - Errors ,Muations and Roznamchas of manual Prepared Jamabandi year 2003-04 is deducted from Total and Entered entries of error,muation and roznamcha.

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status								Fard Kendra Status				
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record		Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record		
Hoshiarpur	Hoshiarpur	337	96843	96793	50	100%	7527	7501	26	0%	5268	5267			30-Dec-09	347307	73739	273568									complete
	Bhunga	92	23044	22899	145	99%	2137	2057	80	4%					30-Dec-09	113383	7151	106232									Sub tehsil office is being constructed by panchayti raj
	Dasuya	180	39249	39249	0	100%	1752	1752	0	0%	2				30-Dec-09	180089	314161	-134072									complete
	Tanda	133	45476	45193	283	99%	2237	2154	83	4%					30-Dec-09	171147		171147									land1/2 month
	Garhdiwala	91	20539	20067	472	98%	1567	1456	111	7%	1				30-Dec-09	95421		95421									Rs 25 lacs have been sent to the concerned sdm for the construction of sub tehsil office.
	Garshankar	176	61504	54290	7214	88%	4967	4595	372	7%					30-Dec-09	233504	9410	224094									Complete
	Mahilpur	126	25824	24223	1601	94%	3871	3386	485	13%					30-Dec-09	143922		143922									Rs. 25 lacs has been sent to the concerned SDM FOR THE CONSTRUCTION land identified for
	Mukerian	217	41346	27097	14249	66%	1890	1714	176	9%					30-Dec-09	213165		213165									complete
	Talwara	97	21471	3682	17789	17%	786	760	26	3%					30-Dec-09	122776		122776									complete
Total	1449	375296	333493	41803	89%	26734	25375	1359	5%	5271	5267	0	0		1620714	404461	1216253										

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqaiati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Hoshiarpur	Hoshiarpur	14496	8862	110	5524	632	480	152	125	85	40	HSP	HSP	22525	2753	19772							307	54	307	54			0	0
	Bhunga	3518	1997		1521	107	32	75	10		10		Bhunga	5556	270	5286							54		54		38		0	0
	Dasuya	9088	9088	216	-216	161	0	0	266	50	216		Dasuya	6872	5814	1058							179	152	179	152			0	0
	Tanda	4098	1687		2411			0					Tanda	2324	629	1695								61		36			25	0
	Garhdiwala	1703	429		1274			0					Garhdiwala	10823	114	10709								42		9			33	0
	Garshankar	9433	2946	46	6441	18	9	9	35	2			Garshankar	9150	1421	7729							114	9	91	4			23	5
	Mahilpur	4509			4509			0					Mahilpur	1421		1421													0	0
	Mukerian	5014			5014			0					Mukerian	2214		2214													32	0
Talwara	3023			3023			0					Talwara	1004		1004								36		4			0	0	
Distt Total	54882	25009	372	29501	918	682	236	436	137	266		Distt Total	61889	11001	50888	0	0	0	0	0	0	793	215	680	210	38	0	113	5	

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status													
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record				
																											Fard Kendra Status	
PATIALA	Patiala	271	53904	52683	1221	98%	7630	6174	1456	19%	1494	19	1475	99%	15/03/2010	273247	4602	268645	177	0	177	59	0	59		Estimate of Rs 33 lakh is for site preparation of Super A Category. The case has been re-sent to DLR office for approval.		
	Dhudhan Sadhan	96	10310	10310	0	100%	1273	1080	193	15%	186	146	40	22%	Pending Khewats entered in koyi Group 1 Khewat is Pending due to S/W Prob	366309	362769	3540	18290	5245	13045	10790	2731	8059		Inaugrated on 8-6-09		
	Nabha	131	26897	26720	177	99%	5299	4377	922	17%	245	91	154	63%	25/02/2010	330215	300610	29605	28663	486	28177	3562	2134	1428		site is ready		
	Bhadson	44	6815	6799	16	100%	958	943	15	2%	110	78	32	29%	25/02/2010	212432	199948	12484	12050	92	11958	603	77	526		Under Construction.		
	Patran	69	21548	21348	200	99%	3745	3056	689	18%	247	2	245	99%	30/02/2010	120338	0	120338	0	0	0	0	0	0	0		New Tehsil Complex is to be Constructed.	
	Samana	73	20323	20118	205	99%	3900	2947	953	24%	356	21	335	94%	25/02/2010	178340	0	178340	0	0	0	0	0	0	0	0		site is ready
	Rajpura	192	32995	32965	30	100%	2963	2498	465	16%	420	23	397	95%	30/02/2010	201795	868	200927	0	0	0	0	0	0	0	0		site is ready
Ghanour	84	17445	17445	0	100%	2997	2677	320	11%	165	85	80	48%	25/02/2010	88624	4998	83626	0	0	0	0	0	0	0	0		Govt. land is to be indentified.	
	Dist Total	960	190237	188388	1849	99%	28765	23752	5013	17%	3223	465	2758	86%		1771300	873795	897505	59180	5823	53357	15014	4942	10072				

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqia for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC	Validation Pending (First level)	Validation Pending (Second Level)	
PATIALA	Patiala	48324	1602	0	46722	306	8	298	413	0	413	Patiala	Patiala	10170	645	9525	345	0	345	79	0	79	101	0	97	0	0	4	0	
	Dhudhan	5511	2675	1935	901	1055	109	946	1409	515	894		Dhudhan	4564	4564	0	992	992	0	1097	1097	0	96	96	96	96	0	0	0	
	Nabha	9463	5311	0	4152	3417	510	2907	999	8	991		Rajpura	15310	1085	14225	601	0	601	1	0	1	131	12	131	0	0	0	12	
	Bhadson	2868	1915	305	648	866	392	474	491	46	445		Ghanour	4662	2194	2468	1034	428	606	16	1	15	44	35	44	35	0	0	0	
	Patran	11804	6	0	11798	0	0	0	0	0	0		Nabha	8445	0	8445	0	0	0	0	0	0	0	17	0	0	0	17	0	0
	Samana	7860	553	0	7307	19	0	19	6	0	6		Bhadson	13210	0	13210	0	0	0	0	0	0	0	42	0	35	0	7	0	0
	Rajpura	25531	1070	0	24461	517	0	517	235	0	235		Samana	22022	0	22022	0	0	0	0	0	0	0	148	0	135	0	13	0	0
Ghanour	7750	1867	0	5883	540	10	530	358	0	358		Patran	9245	0	9245	0	0	0	0	0	0	0	66	0	61	0	5	0	0	
	Dist Total	119111	14999	2240	101872	6720	1029	5691	3911	569	3342		Total	87628	8488	79140	2972	1420	1552	1193	1098	95	645	143	599	131	0	46	12	

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status			
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in the Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record				
Ludhiana	Ludhiana (E)	88	38053	36914	1139	97%	6026	2784	3242	54%	42	34	8	19%		137004		137004			0	0	0	0			super A Category	
	Koom Kalan	81	16955	16955	0	100%	1098	971	127	12%	9	8	1	11%		87255	49534	37721	1981	876	1105	102	45	57			Complete	
	Dehlon	42	23093	23083	10	100%	2083	2038	45	2%	0	0	0	0%		82769	82589	180	1218	0	1218	111	21	90			Complete	
	Ludhiana(W)	121	64528	61678	2850	96%	6699	2838	3861	58%	42	35	7	17%		226264		226264			0			0			super A Category	
	Mullanpur Dakha	27	20673	20657			1652	1223	429							72552	22452	50100	623		0	623	42	0	42			new tehsil building is to be constructed
	Jagraon	79	69856	69841	15	100%	3465	2914	551	16%	25	18	7	28%		264432	150793	113639	1789	0	1789	97	0	97			partition pending	
	SidhwanBet	63	18458	18102	356	98%	857	769	88	10%	0	0	0	0%		98452	69369	29083	1153	0	1153	23	0	23			new tehsil building is to be constructed	
	Samrala	108	36564	36564	0	100%	1735	1175	560	32%	0	0	0	0%		153423	70523	82900			0			0			Complete	
	Machhiwara	95	15133	14578	555	96%	735	460	275	37%	0	0	0	0%		67172	6703	60469			0			0			Complete	
	Khanna	76	28709	67	28642	0%	2021	1526	495	24%	0	0	0	0%		93902		93902			0			0			Complete	
	Payal	71	27510	27509	1	100%	2230	949	1281	57%	0	0	0	0%		103235	48876	54359	658	0	658			0			Complete	
Maloud	42	18382	18382	0	100%	1893	824	1069	56%	0	0	0	0%		70656	31636	39020	549	0	549			0				75 % complete	
Raikot	77	55959	53102	2857	95%	2038	763	1275	63%	0	0	0	0%		224767	24786	199981	16	0	16				0			No funds transferred as tehsil is in market committee	
Distt Total		970	433873	397432	36441	92%	32532	19234	13298	41%	131	108	23	18%		1681883	557261	1124622	7987	876	7111	375	66	309				

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details									
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqai for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)	
Ludhiana	Ludhiana (E)	55994		0	55994			0	0	0		Ludhiana	Ludhiana (E)	1346		1346			0			12		4					8	0	
	Koom Kalan	3712	2032	0	1680	138	67	71	27	14	13	Ludhiana	Koom Kalan	1547	1508	39	38	19	19	13	4	9	64		52				12	0	
	Dehlon	6558	6290	0	268	1021	901	120	96	87	9	Ludhiana	Dehlon	2770	2728	42	131	120	11	15	8	7	42	35	42	32	2			0	3
	Ludhiana(W)	84129	453	0	83676	30	0	30	15		15	Ludhiana(W)	Ludhiana(W)	6087	156	5931	23		23	13		13	54		25				29	0	
	Mullanpur Dakha	6130	69	0	6061			0			0	Ludhiana	Mullanpur Dakha	701	56	645			0		0	12		2					10	0	
	Jagraon	13146	10	0	13136			0			0	Ludhiana	Jagraon	5400		5400			0		0	17		0					17	0	
	SidhwanBet	3220	1981	0	1239	45	0	45	17		17	Ludhiana	SidhwanBet	2250	881	1369	87		87	19		19	18		7				11	0	
	Samrala	9918	2345	0	7573			0			0	Ludhiana	Samrala	7824	1567	6257			0		0	65		61					4	0	
	Machhiwara	4919	423	0	4496			0			0	Ludhiana	Machhiwara	4482	356	4126			0		0	80		72					8	0	
	Khanna	12767	39	0	12728			0			0	Ludhiana	Khanna	5222	77	5145			0		0	35		29					6	0	
	Payal	6792	45	0	6747			0			0	Ludhiana	Payal	6150		6150			0		0	43		9					34	0	
Maloud	5027		0	5027			0			0	Ludhiana	Maloud	7662		7662			0		0	19		1					18	0		
Raikot	7235		0	7235			0			0	Ludhiana	Raikot	2519		2519			0		0	4		1					3	0		
Distt Total		219547	13687	0	205860	1234	968	266	155	101	54	Distt Total	Distt Total	53960	7329	46631	279	139	140	60	12	48	465	35	305	32	2	0	160	3	

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software					Khasra Girdawari Status										Fard Kendra Status		
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record				
Sangrur	Sangrur	61	31625	30331	1294	96%	3206	3120	86	97%						134850		134850									Civil work completed	
	Bhawanigarh	54	12094	12087	7	100%	1569	1433	136	91%						81333		81333									Work in progress	
	Longowal	17	8856	8854	2	100%	419	418	1	100%						50954	50248	706									Civil work completed	
	Malerkotla	117	25415	23655	1760	93%	4299	3926	373	91%						92281		92281									Flooring Work is in progress	
	Ahmedgarh	45	11836	11821	15	100%	1803	1750	53	97%						78600	49888	28712									Civil work completed	
	Amargarh	30	5069	5061	8	100%	789	776	13	98%						23289	23286	3									Flooring Work is in progress	
	Sunam	69	27555	24678	2877	90%	3279	3088	191	94%						282304		282304									Work in progress	
	Dirba	26	13850	13197	653	95%	1451	1304	147	90%						145557		145557									Work in progress	
	Moonak	33	7297	7093	204	97%	989	827	162	84%						64307		64307									Site not available	
	Lehragaga	41	17911	17044	867	95%	1655	1467	188	89%						92381		92381										Aluminium Partition Work in progress
	Khanauri	18	7255	7090	165	98%	755	583	172	77%						68277		68277									Funds have been demanded For the construction of Sub Tehsil	
Dhuri	63	24755	24672	83	100%	3575	3549	26	99%						140414	120708	19706									civil work completed		
Sherpur	37	13192	12686	506	96%	1789	1690	99	94%						84760	11509	73251									Site not Cleared		
Dist Total	611	206710	198269	8441	96%	25578	23931	1647	94%	0	0	0	0	0	1339307	255639	1083668	0	0	0	0	0	0	0	0			

Mutation Details					Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details									
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Sangrur	Sangrur	21928	14190	1513	6225							Sangrur	Sangrur	15268	9564	5704							61	55	55	48			6	7
	Bhawanigarh	8548	8501	47	0								Bhawanigarh	8351	8351	0							54	54	54	54			0	0
	Longowal	3389	2654	530	205								Longowal	4773	4773	0							17	17	17	17			0	0
	Malerkotla	23163			23163								Malerkotla	4459		4459							96						96	0
	Ahmedgarh	5812	5489	159	164								Ahmedgarh	2254	2254	0							45	45	45	45			0	0
	Amargarh	2297	2115	95	87								Amargarh	2329	2067	262							30	30	30	0			0	30
	Sunam	17726	40	6	17680								Sunam	11523		11523							56		8				48	0
	Dirba	7265	447	33	6785								Dirba	8254	66	8188							22		9				13	0
	Moonak	9212			9212								Moonak	4318		4318							25						25	0
	Lehragaga	9412	54		9358								Lehragaga	5167	130	5037							32	9					32	9
	Khanauri	4001			4001								Khanauri	3998		3998							16						16	0
Dhuri	15023	11245	2512	1266								Dhuri	6271	6257	14							63	63	63	63			0	0	
Sherpur	6534	5971	563	0								Sherpur	2968	1093	1875								30		24				6	0
Distt Total	134310	50706	5458	78146	0	0	0	0	0	0	0		79933	34555	45378	0	0	0	0	0	0	547	273	305	227	0	0	242	46	

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software					Khasra Girdawari Status												
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari	Revenue Inconsistencies Pending in the Khasra Girdawari	Software Inconsistencies Found in Khasra Girdawari	Software Inconsistencies Removed in the Khasra Girdawari	Software Inconsistencies Pending in the Khasra Girdawari			Fard Kendra Status	
Barnala	Barnala	60	50353	48305	2048	96%	3532	3087	445	87%						218923	0	218923										Complete
	Tapa	26	20461	20108	353	98%	2077	1608	469	77%						120818	0	120818									Rs. 8 lacs transferred to PWD against an estimate of Rs. 8.26 lacs	
	Bhadaur	24	17745	17560	185	99%	1878	1383	495	74%						111360		70347									Complete	
	Dhanaula	20	15984	15934	50	100%	1370	1255	115	92%						101249	91246	10003	12062	2059	10003	112	112	0		Complete		
	Dist Total	130	104543	101907	2636	97%	8857	7333	1524	83%	0	0	0	0	0	552350	91246	420091	12062	2059	10003	112	112	0				

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiyati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Barnala	Barnala	20001	405	0	19596	0	0	0				Barnala	Barnala	52259	2395	49864							55	1	55	1	0	0	0	0
	Tapa	5211	5041	0	170	462	50	412	312	0	312		Tapa	7215	5568	1647							26	22	25	20	0	0	1	2
	Bhadaur	4289	3464	825	0	1290	505	785	334	294	40		Bhadaur	5772	5772	0							24	24	24	24	0	0	0	0
	Dhanaula	3961	3599	362	0	335	91	244	425	203	222		Dhanaula	4769	4769	0								20	20	20	20	0	0	0
	Total	33462	12509	1187	19766	2087	646	1441	1071	497	574		Dist Total	70015	18504	51511	0	0	0	0	0	0	125	67	124	65	0	0	1	2

Note: - Out of 60 Villages 5 are new jamabandis.

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status	
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record		
Fatehgarh Sahib	Fatehgarh Sahib	176	31681	31601	80	100%	3606	2821	785	22%	55	53	2	4%	15/04/2010	482467	448006	34461	33253	0	33253	1208	0	1208		READY
	Amloh	78	14184	14171	13	100%	1221	1068	153	13%	46	46	0	0%	15/04/2010	64548	61432	3116	3116	0	3116	0	0	0		READY
	Mandi Gobindgarh	25	7881	7651	230	97%	776	295	481	62%	55	26	29	53%	15/04/2010	0	0	0	0	0	0	0	0	0		PROPOSAL AWAITED
	Bassi Pathana	100	18856	18653	203	99%	1575	705	870	55%	301	266	35	12%	15/04/2010	82220	77468	4752	4750	0	4750	2	0	2		CONSTRUCTION UNDERWAY
	Khamano	76	20879	20619	260	99%	2225	1150	1075	48%	266	231	35	13%	15/04/2010	35653	32480	3173	3173	0	3173	0	0	0		PROPOSAL AWAITED
Dist Total		455	93481	92695	786	99%	9403	6039	3364	36%	723	622	101	14%		664888	619386	45502	44292	0	44292	1210	0	1210		

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiyati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Fatehgarh Sahib	Fatehgarh Sahib	13090	8431	2992	1667	2239	0	2239	753	29	724	FGH Sahib	Fatehgarh Sahib	7851	7091	760	481	0	481	144	0	144	176	164	176	164	0	12	0	0
	Amloh	5386	3775	1601	10	1071	0	1071	530	0	530		Amloh	3850	2993	857	410	0	410	77	0	77	76	61	75	23	2	0	1	38
	Mandi Gobindgarh	8665	0	0	8665	0	0	0	0	0	0		Mandi Gobindgarh	0	0	0	0	0	0	0	0	0	25	0	12	0	0	0	13	0
	Bassi Pathana	4057	2718	996	343	774	0	774	162	0	162		Bassi Pathana	2668	2328	340	206	0	206	66	0	66	86	16	84	14	14	0	2	2
	Khamano	6282	1707	455	4120	126	0	126	32	0	32		Khamano	2011	1811	200	54	0	54	8	0	8	66	0	60	0	10	0	6	0
Dist Total		37480	16631	6044	14805	4210	0	4210	1477	29	1448		Dist Total	16380	14223	2157	1151	0	1151	295	0	295	429	241	407	201	26	12	22	40

NOTE:- Total Inconsistencies removed in the Revenue Record of Tehsil Amloh is 1014 that include 85 Court cases

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status	
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record		
Roop Nagar	Ropar	178	34104	33934	170	100%	438	352	86	20%	488	404	84	17%		144581	144581	0								Complete
	Chamkaur Sahib	122	24244	23849	395	98%	366	315	51	14%	885	541	344	39%		101529		101529								Under Construction 85%
	Morinda	73	17888	17864	24	100%	24	24	0	0%			0			201650	200475	1175								Fard Kendra is Operational
	Anandpur Sahib	61	20970	20609	361	98%	305	290	15	0%	553	207	346	0%		77633	39685	37948								Construction Work to be started
	Nangal	82	20890	20315	575	97%	415	200	215	52%	427	67	360	84%		111211	2725	108486								Construction Work to be started
	NurpurBedi	108	29393	28435	958	97%	495	211	284	57%	729	55	674	92%		60000	59206	794								New Tehsil Complex is to be constructed
Dist Total	624	147489	145006	2483	97%	2043	1392	651	32%	3082	1274	1808	59%		696604	446672	249932	0	0	0	0	0	0	0		

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiat for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Roop Nagar	Ropar	10038	9736	137	165	611	387	224	281	16	265	Ropar	Ropar	31444	31444	0							165	121	140	119			25	2
	Chamkaur Sahib	6570	3572	13	2985	177		177	80		80		Chamkaur Sahib	4279	889	3390							113	82	108			5	82	
	Morinda	4390	4369	43	-22			0			0		Morinda	4275	4275	0							71	71	71	71			0	0
	Anandpur Sahib	4913	3891	10	1012			0	178	32	146		Anandpur Sahib	1002	789	213							67	58	67	46			0	12
	Nangal	4510	1475		3035	321		321	57	10	47		Nangal	2047	125	1922							44		44				0	0
	NurpurBedi	7216	3636		3580	113		113	109		109		NurpurBedi	5193	1737	3456							41		28				13	0
Dist Total	37637	26679	203	10755	1222	387	835	705	58	647		Dist Total	48240	39259	8981	0	0	0	0	0	0	0	501	332	458	236	0	0	43	96

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status	
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record		
S A S nagar	Mohali	82	18325	18226	99	99%	1710	1455	255	85%	141	113	28	80%		220000	213097	6903	2670	645	2025	4320	4214	106		Arrangements have already been done in District Suvidha centre because the Office has not its own District Administrative Complex.Trial run has been started.
	Kharar	112	31776	28977	2799	91%	2140	1264	876	59%	1530	1451	79	95%		219966	34953	185013	678	156	522	33	17	16		Fard Kendra's work has completed
	Majri	88	22263	20471	1792	92%	1463	1079	384	74%	1133	1067	66	94%		133662	0	133662	-	-	-	-	-	-		Fard Kendra's work has completed
	DeraBassi	154	23705	22079	1626	93%	3280	1663	1617	51%	2125	1891	234	89%		225558	17260	208298	-	-	-	-	-	-		Electrical fitting and wood work is in progress.
	Dist Total	436	96069	89753	6316	93%	8593	5461	3132	64%	4929	4522	407	92%		799186	265310	533876	3348	801	2547	4353	4231	122		

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiyati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
S A S nagar	Mohali	8138	6032	1398	708	367	32	335	413	297	116	S A S nagar	Mohali	8997	7742	1255	121	34	87	43	21	22	82	82	82	82	0	0	0	0
	Kharar	15468	3437	51	11980	121	12	109	344	181	163		Kharar	7852	3035	4817	78	13	65	22	9	13	102	16	93	0	0	0	9	16
	Majri	10492	1616	0	8876	173	7	166	87	2	85		Majri	6847	331	6516	13	0	0	0	0	0	43	0	38	0	0	0	5	0
	DeraBassi	22728	1415	0	21313								DeraBassi	17583	2909	14674	0	0	0	0	0	0	102	0	94	0	0	0	8	0
	Dist Total	56826	12500	1449	42877	661	51	610	844	480	364		Dist Total	41279	14017	27262	212	47	152	65	30	35	329	98	307	82	0	0	22	16

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status		
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record	Whether the funds have been received	Whether Fard kendras have been constructed	Status of Fard Kendra
Ferozepur	Ferozepur	186	37805	36857	948	97%	1854	906	948	51%	75	71	4	5%	30/03/2010	308356	13084	295272	573		573	170	165	5	Yes	Yes	Completed
	Talwandi Bhai	53	18167	17738	429	98%	1379	950	429	31%	64	63	1	2%	30/03/2010	71939		71939			0	0	0	0	Yes	Yes	Completed
	Mamdot	112	17752	17750	2	100%	829	827	2	0%	57	57	0	0%	5/3/2010	107975	97959	10016	17929	10943	6986	230	230	0	Yes	Yes	Completed
	Zira	141	36260	34728	1532	96%	2347	815	1532	65%	93	76	17	18%	5/3/2010	234454	66820	167634	7625		7625	193	152	41	Yes	Yes	Completed
	Makhu	85	10529	10436	93	99%	1052	888	164	16%	87	86	1	1%	5/3/2010	70854	59921	10933	2823		2823	270	211	59	Yes	No	Completed
	Fazilka	112	44368	43141	1227	97%	3638	2288	1350	37%	75	63	12	16%	5/3/2010	67230	60563	6667	4410		4410	73	0	73	Yes	Yes	Completed
	Arniwala Shekh Subhan	37	21540	20644	896	96%	2115	1297	818	39%	86	51	35	41%	30/03/2010	142878	2522	140356			0			0	Yes	Yes	Completed
	Abohar	43	39557	24656	14901	62%	2040	462	1578	77%	96	32	64	67%	30/03/2010	262121		262121			0			0	Yes	Yes	Completed
	Khuian Sarvar	20	14096	13221	875	94%	1326	635	691	52%	38	17	21	55%	30/03/2010	111999		111999			0			0	Yes	Yes	Completed
	Sittogunno	13	6633	6362	271	96%	945	376	569	60%	56	31	25	45%	30/03/2010	65581		65581			0			0	Yes	Yes	Completed
Jalalabad	132	31847	31037	810	97%	1286	148	1138	88%	53	46	7	13%	30/03/2010	200234		200234			0			0	Yes	Yes	Completed	
Sahay	84	23060	22700	360	98%	1005	368	637	63%	100	45	55	55%	30/03/2010	139809		139809			0			0	Yes	Yes	Completed	
Dist Total		1018	301614	279270	22344	93%	19816	9960	9856	50%	880	638	242	28%		1783430	300869	1482561	33360	10943	22417	936	758	178			

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details									
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)	
Ferozepur	Ferozepur	36620	1725	0	34895	481	0	481	152	0	152	FRZ	Ferozepur	5936	348	5588	430	0	430	4		4							0	0	
	Talwandi Bhai	4570	935	0	3635	370	0	370	74	0	74		Talwandi Bhai	542	112	430	394	0	394	1		1							0	0	
	Mamdot	5415	4908	411	96	1193	1104	89	581	569	12		Mamdot	1462	1095	367	1850	1778	72	29	15	14	112	112	112	111			0	1	
	Zira	18857	498		18359	8	0	8	10	0	10		Zira	6390	126	6264		0	0											0	0
	Makhu	4943	2251	0	2692	1498	243	1255	226	0	226		Makhu	1091	348	743	942	2	0	2	0	2	86	20	76	2			10	18	
	Fazilka	16297	1668	0	14629	1489	0	1489	118	0	118		Fazilka	3742	992	2750	1850	1805	45	5	0	5	36		21				15	0	
	Arniwala Shekh Subhan	8645	20					0		0			Arniwala Shekh Subhan	1899		1890		0												0	0
	Abohar	21898			21898			0		0			Abohar	3597		3597		0	0											0	0
	Khuian Sarvar	3521			3521			0		0			Khuian Sarvar	980		980		0	0											0	0
	Sittogunno	1842			1842			0		0			Sittogunno	628		628		0	0											0	0
Jalalabad	22620			22620			0		0			Jalalabad	1003	1	1002		0	0											0	0	
Guru Har Sahay	13820			13820			0		0			Guru Har Sahay	871	1	870		0	0											0	0	
Dist Total		159048	12005	411	146632	5039	1347	3692	1161	569	592		Dist Total	28141	3032	25109	5466	3583	1883	41	15	26	234	132	209	113	0	0	25	19	

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software					Khasra Girdawari Status										Fard Kendra Status			
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record					
Moga	Moga	84	69492	66813	2679	96%	6853	6690	163	98%	669	615	54	92%	31-Mar-10	275237	241299	33938	45969	27710	18259	17320	0	17320	Completed				
	Dharmkot	150	50712	49588	1124	98%	7885	7227	658	92%	672	624	48	93%	31-Mar-10	251721	200816	50905	67112	27881	39231	12110	0	12110	Completed				
	NihalSingh Wala	31	26993	26965	28	100%	4036	3999	37	99%	149	139	10	93%	31-Mar-10	130237	127013	3224	47118	44428	2690	9785	0	9785	Completed				
	Badhni Kalan	9	10022	10016	6	100%	1005	1001	4	100%	109	105	4	96%		46680	46309	371	11110	11039	71	3112	0	3112	Completed				
	Baghapurana	56	40750	39925	825	98%	5904	5799	105	98%	423	390	33	92%	31-Mar-10	212352	166378	45974	47982	47675	307	15220	0	15220	Completed				
Dist Total		330	197969	193307	4662	98%	25683	24716	967	96%	2022	1873	149	93%		916227	781815	134412	219291	158733	60558	57547	0	57547					

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiyati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Moga	Moga	21550	4996	0	16554	936	118	818	446	197	249	Moga	Moga	38877	2461	36416	476	0	476	168	0	168	64	0	57	0	0	0	7	0
	Dharmkot	19846	3213	0	16633	1716	116	1600	297	51	246		Dharmkot	52277	2389	49888	576	2	574	85	0	85	82	7	77	0	0	0	5	7
	NihalSingh Wala	9318	7952	1697	-331	2139	2000	139	1257	35	1222		NihalSingh Wala	4915	4315	600	990	697	293	211	5	206	38	38	38	38	0	0	0	0
	Badhni Kalan	2981	2808	144	29	77	48	29	284	13	271		Badhni Kalan	2447	2320	127	35	0	35	92	0	92	9	9	9	9	0	0	0	0
	Baghapurana	13805	3716	0	10089	760	37	723	135	21	114		Baghapurana	6575	1935	4640	330	0	330	32	0	32	49	0	34	0	0	0	15	0
Dist Total		67500	22685	1841	42974	5628	2319	3309	2419	317	2102		Dist Total	105091	13420	91671	2407	699	1708	588	5	583	242	54	215	47	0	0	27	7

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software				Khasra Girdawari Status										Fard Kendra Status														
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record															
Muktsar	Mukatsar	59	31081	30241	840	97%	2736	1966	770	72%	234	164	70	70.09%		225500		225500																					Ready to Live
	Lakhewali	15	8026	7951	75	99%	485	419	66	86%	57	48	9	84.21%		71844		71844																				Pvt Contrator hired for construction	
	Bariwala	23	8285	8255	30	100%	479	459	28	96%	58	47	11	81.03%		59084	65132	-6048																				Ready, Operational	
	Malout	52	36372	34810	2285	96%	3089	1699	1390	55%	203	31	172	15.27%		235185	133185	102000																				Ready to Live	
	Lambi	39	24005	23972	61	100%	1492	1469	23	98%	83	73	10	87.95%		627092	193949	433143																				Ready , Operational	
	Gidderbaha	36	32082	31502	580	98%	2803	2331	472	83%	134	46	88	34.33%		199258		199258																				Need some updations.	
	Doda	12	12482	12292	190	98%	1210	1051	159	87%	54	23	31	42.59%		76067		76067																			Pvt Contrator hired for construction		
Dist Total		236	152333	149023	3310	98%	12294	9394	2900	76%	823	432	391	52%		1494030	392266	1101764	0	0	0	0	0	0	0														

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details								
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations in Software	Inconsistencies Pending in Mutations in Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiat for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Muktsar	Muktsar	19098	2883		16215	695	5	690			0	Muktsar	Mukatsar	6542	2688	3854							41		34		0	0	7	0
	Lakhewali	1681	421		1260			0			0	Lakhewali	Lakhewali	2630	568	2062							10		8		0	0	2	0
	Bariwala	3061	2549	512	0	512	426	86	519	413	106	Bariwala	Bariwala	1980	1980	0							23	23	23	21	0	0	0	2
	Malout	14801	1837		12964			0			0	Malout	Malout	17125	1797	15328							46		34		0	0	12	0
	Lambi	6885	5556	72	1257			0			0	Lambi	Lambi	4631	4437	194							39	39	39	31	0	0	0	8
	Gidderbaha	14387	1924		12463			0			0	Gidderbaha	Gidderbaha	8559	1330	7229							21		19		0	0	2	0
Doda	1991	788		1203			0			0	Doda	Doda	2875	442	2433							5		5		0	0	0	0	
Dist Total		61904	15958	584	45362	1207	431	776	519	413	106	Dist Total	44342	13242	31100							185	62	162	52	0	0	23	10	

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software					Khasra Girdawari Status									Fard Kendra Status	
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari record	Revenue Inconsistencies Pending in the Khasra Girdawari record	Software Inconsistencies Found in Khasra Girdawari record	Software Inconsistencies Removed in the Khasra Girdawari record	Software Inconsistencies Pending in the Khasra Girdawari record		
Faridkot	Faridkot	85	22813	22639	174	99%	2226	1956	270	88%	179	174	5	97%		168511	60982	107529	321	34	287	12	0	12		Fard Kendra is completed
	Sadiq	27	5492	5470	22	98%	1115	1108	7	99%	90	86	4	95%		27633	6700	20933	209	19	190	9	0	9		Nil
	Kotkapura	28	15927	15823	104	98%	1430	912	518	64%	47	38	9	51%		78826	0	78826	0	0	0	0	0	0		NIL
	Jaitu	43	16405	15535	870	96%	839	448	391	53%	23	19	4	0%		90862	0	90862	0	0	0	0	0	0		NIL
Distt TOTAL		183	60637	59467	1170	98%	5610	4424	1186	79%	339	317	22	90%		365832	67682	298150	530	53	477	21	0	21		

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details					Revenue Inconsistencies			Software Inconsistencies			Printing Details							
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqjati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Faridkot	Faridkot	24433	7701	575	16157	1553	1315	238	113	85	28	FDK	Faridkot	15734	4617	11117	210	45	165	78	74	4	85	54	85	54	0	0	0	0
	Sadiq	3025	2762	263	0	805	702	103	74	61	13		Sadiq	3874	2235	1639	75	28	47	107	105	2	27	25	27	25	0	0	0	0
	Kotkapura	13654	1362	0	12292	1029	508	521	47	28	19		Kotkapura	9032	1663	7369	91	23	68	38	35	3	15	0	0	0	0	0	15	0
	Jaitu	11777	841	0	10936	706	368	338	19	14	5		Jaitu	10624	691	9933	8	5	3	3	2	1	39	0	39	0	0	0	0	0
Dist Total		52889	12666	838	39385	4093	2893	1200	253	188	65			39264	9206	30058	384	101	283	226	216	10	166	79	151	79	0	0	15	0

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software					Khasra Girdawari Status										
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari	Revenue Inconsistencies Pending in the Khasra Girdawari	Software Inconsistencies Found in Khasra Girdawari	Software Inconsistencies Removed in the Khasra	Software Inconsistencies Pending in the Khasra		Fard Kendra Status
Mansa	Mansa	72	34252	34252	0	100%	2923	2897	26	1%	5	4	1	20%	31/03/10	322686	240430	82256	18454	4021	14433	0	0	0		Work Completed
	Bhikhi (ST)	16	7920	7920	0	100%	420	420	0	0%	0	0	0	0%	31/03/10	57258	49640	7618	2464	2464	0	0	0	0		Fard Kendra is operationalised.
	Sardulgarh	42	15388	15278	110	99%	1788	1783	5	0%	5	0	5	0%	31/03/10	120216	110905	9311	250	0	250	100	60	40		Work completed except the installation of electricity connection.
	Jhunir(ST)	29	6790	6790	0	100%	695	690	5	1%	1	0	1	0%	31/03/10	65568	43376	22192	100	0	100	0	0	0		Work is in progress.
	Budhlada	66	26493	26351	142	99%	2675	2647	28	1%	20	10	10	50%	31/03/10	171594	0	171594	0	0	0	0	0	0		No space is available in the building in which Tehsil is working at present. The ownership of the building vests with B&R department. New court complex is in progress and it is expected that tehsil will get some space there.
	Bareta(ST)	23	8828	8618	210	98%	1093	1075	18	2%	1	0	1	0%	31/03/10	60858	0	60858	0	0	0	0	0	0	0	
Distt. Total		248	99671	99209	462	100%	9594	9512	82	1%	32	14	18	56%		798180	444351	353829	21268	6485	14783	100	60	40		

Mutation Details						Inconsistencies in Revenue Record			Inconsistencies in Software			Roznamcha Details				Revenue Inconsistencies			Software Inconsistencies			Printing Details									
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)	
Mansa	Mansa	13230	7764	591	4875	180	28	152	305	45	260	Mansa	Mansa	14758	5762	8996	0	0	0	65	0	65	72	19	68	19	0	0	4	0	
	Bhikhi (ST)	5594	2884	2347	363	45	25	20	140	15	125		Bhikhi (ST)	3247	3247	0	0	0	0	0	0	0	16	16	16	16	0	0	0	0	
	Sardulgarh	10111	969	0	9142	2	0	2	13	0	13		Sardulgarh	7398	348	7050	0	0	0	10	0	10	42	0	34	0	0	0	8	0	
	Jhunir(ST)	2031	382	0	1649	0	0	0	0	0	0		Jhunir(ST)	1782	90	1692	0	0	0	0	0	0	0	29	0	22	0	0	0	7	0
	Budhlada	7123	1055	0	6068	0	0	0	0	0	0		Budhlada	13151	1080	12071	0	0	0	0	0	0	0	66	0	53	0	0	0	13	0
	Bareta(ST)	3626	388	0	3238	0	0	0	0	0	0		Bareta(ST)	4993	310	4683	0	0	0	0	0	0	0	23	0	17	0	0	0	6	0
Dist Total		41715	13442	2938	25335	227	53	174	458	60	398		Dist Total	45329	10837	34492	0	0	0	75	0	75	248	35	210	35	0	0	38	0	

Jamabandi Status							Inconsistencies in Revenue Record				Inconsistencies in Software					Khasra Girdawari Status											
District	Tehsil / Sub-tehsil Name	Total no. of Villages	Total Khewats	Khewats Entered	Pending khewats	%age of Khewats Entered	No. of inconsistencies found in the Revenue record	Number of inconsistencies removed in the Revenue Record	Number of inconsistencies Pending	%age of inconsistencies to be removed	No. of inconsistencies found in the Software	Number of inconsistencies removed in the Software	Number of inconsistencies Pending in the Software	%age of inconsistencies to be removed in the Software	Likely date of completion of Error Corrections	Total Khasras	Khasra Girdawari / Khasras entered	Pending khasras	Revenue Inconsistencies Found in Khasra Girdawari record	Revenue Inconsistencies Removed in the Khasra Girdawari	Revenue Inconsistencies Pending in the Khasra Girdawari	Software Inconsistencies Found in Khasra Girdawari	Software Inconsistencies Removed in the Khasra Girdawari	Software Inconsistencies Pending in the Khasra Girdawari		Fard Kendra Status	
Bhatinda	Bhatinda	75	37237	32218	5019	87%	1983	1983	0	100%			0	0%		322478		322478			0			0			Existing Fard kendra building is not big enough to accommodate the rush of 300 nakals per day. Additional funds worth Rs. 20 lacs have been requested by worthy MS, PLRS to extend the Fard kendra.
	Nathana	33	28584	28239	345	99%	1828	1828	0	100%	345		345	100%		192252	140425	51827	6008		6008	1619		1619		Fard kendra is complete and is operational since 22-11-08.	
	Sangat	17	6759	6759	0	100%	610	610	0	100%			0	0%		64778	62356	2422	3148	2425	723			0		Fard kendra made live on 18-2-10.	
	Rampura Phul	58	36210	35517	693	98%	2686	2686	0	100%			0	0%		207263		207263			0			0		Fard kendra is complete.	
	Bhagta Bhai Ka	18	11251	11251	0	100%	1179	1179	0	100%			0	0%		66577	64854	1723	2723	2698	25			0		Fard kendra made live on 19-12-09.	
	Talwandi Sabo	59	23500	19809	3691	84%	1890	1890	0	100%			0	0%		358675		358675			0			0		Fard kendra is complete.	
	Maur	32	11499	11495	4	100%	1998	1670	328	84%			0	0%		105464	16547	88917			0			0		Construction of Sub-Tehsil/Fard Kendra is under progress.	
	Dist Total	292	155040	145288	9752	94%	12174	11846	328	97%	345		345	100%		1317487	284182	1033305	11879	5123	6756	1619		1619			

Mutation Details						Inconsistencies in Revenue Record					Inconsistencies in Software			Roznamcha Details					Revenue Inconsistencies			Software Inconsistencies			Printing Details					
District	Tehsil / Sub-tehsil	No. of current mutations to be entered	No. of Mutations Entered through Mutation Module	Entered Mutations through 12th column of Jamabandi	Mutations pending	Inconsistencies Found in Mutations in Revenue record	Inconsistencies Removed in Mutations Revenue record	Inconsistencies Pending in Mutations Revenue record	Inconsistencies Found in Mutations in Software	Inconsistencies Removed in Mutations Software	Inconsistencies Pending in Mutations Software	District	Tehsil / Sub-tehsil	Total No. of pages of all Roznamcha Waqiyati for current Jamabandi (Daur)	Total Roznamcha Pages Entered	Roznamcha remaining	Inconsistencies Found in the Roznamcha Revenue record	Inconsistencies Removed in the Roznamcha Revenue record	Inconsistencies Pending in the Roznamcha Revenue record	Inconsistencies Found in the Roznamcha	Inconsistencies Removed in the Roznamcha	Inconsistencies Pending in the Roznamcha	No. of villages for which Jamabandi Printed (First Level)	No. of villages for which Jamabandi Printed (2nd Level)	No. of villages for which validation completed (First Level)	No. of villages for which validation completed (2nd Level)	Printing Pending from CMS / CMC First Level	Printing Pending from CMS / CMC Second Level	Validation Pending (First level)	Validation Pending (Second level)
Bhatinda	Bhatinda	17873			17873			0			0	BTD	Bhatinda	23985		23985			0		0	62		62					0	0
	Nathana	8659	6928	250	1481			0			0		Nathana	5820	4429	1391			0	399	399	33	33	33	33				0	0
	Sangat	3701	3215	486	0	244	228	16	159	119	40		Sangat	3498	3484	14	27	13	14		0	18	18	18	18				0	0
	Rampura Phul	13876			13876			0			0		Rampura Phul	15678		15678			0		0	52		52					0	0
	Bhagta Bhai Ka	3763	2987	776	0	342	302	40	243	194	49		Bhagta Bhai Ka	3250	3240	10	304	268	36		0	18	18	18	18				0	0
	Talwandi Sabo	14909						0			0		Talwandi Sabo	17897	326	17571			0		0	52		52					0	0
	Maur	6790	2905		3885	344	130	214			0		Maur	5339	2722	2617	277	121	156		0	24		24					0	0
	Dist Total	69571	16035	1512	52024	930	660	270	402	313	89	Dist Total	75467	14201	61266	608	402	206	399	399	259	69	259	69	0	0	0	0		

Remarks: - Public validation of 11 villages is complete. Bhagta has been made live..